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IN THE HIGH COURT OF AUSTRALIA 
ADELAIDE REGISTRY No. A17 of 2017 

BETWEEN: MAXCON CONSTRUCTIONS PTY LTD 
Appellant 

and 

MICHAEL CHRISTOPHER V ADASZ 
AS AUSTRALASIAN PILING COMPANY) 

First Respondent 

ADJUDICATE TODAY PTY LTD 
Second Respondent 

APPELLANT'S REPLY 

CALLUM CAMPBELL 
Third Respondent 

20 Exclusion of judicial review for error of law on the face of the record 

1. Mr Vadasz' s written submissions (VS) adopt the submissions of Shade Systems (SS) 
in the Probuild appeal, in which two major propositions are advanced: 

(1) that the power to issue certiorari for non-jurisdictional error of law finds its 
source in statute (SS [21]-[13], and see VS [16]); and 

(2) that the question whether the BCISP Act excludes certiorari is a question of 
statutory interpretation in respect of which a presumption against reducing the 
Court's jurisdiction is only one among many relevant "interactional" principles, 
including the maxim generalia specialibus non derogant (SS [16]-[32]). 

2. The emphasis upon a statutory source of power to grant certiorari provides the 
30 foundation for the respondents' reliance upon what are said to be settled 

"interactional principles" (SS [22]) governing the reconciliation of competing statutes 
of the one legislature. The respondents rely upon observations by Gleeson CJ in 
Plaintiff SJ57/2002 that where a question of statutory interpretation arises "all 
relevant principles of statutory construction are engaged", such that it would be an 
error to assume that any presumption against reducing the jurisdiction of the Supreme 
Court "so dominates the constructional task as to deny the utility of other indicators 
of Parliament's intention" (SS [17]]). By this means, the respondents effectively seek 
to avoid the approach mandated by Hockey v Yelland, which is not mentioned in the 
respondents' submissions. The respondents' submissions should be rejected. 

40 3. The observations of Gleeson CJ in Plaintiff SI 57 do not assist the respondents' 
argument. Far from warning against treating a principle of construction such as that 
ordained by Hockey v Yelland as definitive, Gleeson CJ's remarks (at [26]) were 
directed to ensuring that the outcome of the process of reconciliation referred to by 
Dixon J in Hickman 1 was not treated as effectively immunising from review any 

R v Hickman; Ex parte Fox and Clinton (1945) 70 CLR 598. 
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decision which on its face appeared to be within power and was in fact a bona fide 
attempt to act in the course of the decision-maker's authority. In fact, Gleeson CJ's 
approach involved an insistence, in the context of reconciling the potential 
inconsistency between a statute conferring limited powers and a privative clause 
which apparently precludes enforcement of those limits, upon the importance of the 
principle of legality and the presumption that the legislature does not intend to 
deprive the citizen of access to the courts, other than to the extent expressly stated or 
necessarily to be implied ([30]-[32]). 

In the context of the provisions in Plaintiff SI 57, while other interpretive norms were 
engaged (such as a presumption favouring compliance with a treaty or international 
convention where legislation is enacted pursuant thereto), these all supported (and 
were not balanced against) the rule that citizens' rights of access to the courts are not 
limited other than by express statement or necessary implication. 

Further, it is to be recalled that Plaintiff SI 57 involved a privative clause which, 
despite its apparent literal effect, was treated as not excluding an obligation of 
procedural fairness or as precluding the Court's jurisdiction to grant cetiiorari where 
procedural fairness had not been accorded. Of course, in the present case, there is 
nothing in the nature of a privative clause. The contrast between the express 
language of the legislative schemes being considered in Plaintiff SI 57 and Hockey v 
Yelland and the absence of any equivalent language in the BCISP Act is stark, and yet 
in both of those decisions, relevant forms of judicial review were nevertheless found 
to have been preserved. 

As was observed in both decisions, privative clauses have a long history and different 
verbal formulae have developed settled meanings2

. So it was that, in Hockey v 
Yelland, despite the apparent breadth of a clause which provided that a determination 
of the Medical Board was "final and conclusive" and that there was no right to have 
any such matter "heard and determined by an Industrial Magistrate, or, by way of 
appeal or otherwise, by any Court or judicial tribunal whatsoever", the Supreme 
Court's power to issue certiorari for error of law on the face of the record was not 
removed. Accordingly, while that jurisdiction can be removed by necessary 
implication, the fact that even express words are given a narrow meaning in this 
context demonstrates that the circumstances in which the removal is achieved merely 
by implication will be exceedingly rare. Against that background, it is clear that the 
matters said to reflect statutory purpose or policy in the present case are insufficient 
to remove a jurisdiction which is an aspect of the rule oflaw. 

The position is unaltered by the fact that the statute by which the Supreme Court of 
South Australia is continued as a superior court of record vests in it the like 
jurisdiction exercised by the Court of Queen's Bench (Supreme Court Act 1935 (SA) 
ss 6, 17). The same was true of the Supreme Court of Queensland when Hockey v 
Yelland was decided. Merely to point to a statutory root of jurisdiction does not 
transform the issue into one of qualitatively similar statutes to be reconciled by 
reference to such techniques of interpretation as generalia specialibus non derogant 
(cf. SS [25]). To suggest that certiorari jurisdiction is "general", and that the BCISP 

See, eg, Hockey v Yelland at 130-131 (Gibbs CJ), Plaintif!SJ57 at [12] (Gleeson CJ). 
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Act is "specific", does not advance the argument since the context for the application 
of the jurisdiction will always be specific. In the present case, it would be more 
accurate to recognise the certiorari jurisdiction as being "fundamental", and the 
indications of a Parliamentary intention to exclude its availability in relation to the 
BCISP Act as "equivocal", and certainly not "unmistakeable". 

Nor is it appropriate to interpret the BCISP Act by reference to what is said to have 
been the "prevailing position" in New South Wales at the time of its enactment in 
South Australia (cf. VS [20]), particularly in circumstances where the observations in 
Brodyn Pty Ltd v Davenport3 were obiter (as Blue J noted at FC [203]), there was no 
reconsideration of the issues in Coordinated Construction Co Pty Ltd v J M 
Hargeaves (NSW) Pty Ltcf, and the discussion in Brodyn doubted that the BCISP Act 
even involved the exercise of powers amenable to judicial review (see at [58]) and did 
not engage with the approach ordained by Hockey v Yelland. 

The character of the error made by the adjudicator 

9. Plainly, the error was in the application of s 12(2) as invalidating cl 11(e) of the 
contract. Blue J described the error as involving the application of s 12 (FC [138]). 

10. For the purposes of analysing whether the adjudicator's error in the present case was 
jurisdictional Mr Vadasz contends that the Full Court should be taken to have found 
only an error in the construction of the contract and no error in respect of s 12 of the 

20 BCISP Act (VS [6]). 

11. With respect, that is an artificial reading of the reasons. It is plain that Hinton J, who 
agreed with Blue J's reasons as to the identification of error (FC [270]), regarded the 
error as extending to the construction of s 12 (see especially FC [277], [282] and 
[283]). Nor, on proper analysis, can Blue J be taken to have confined his finding of 
error to the question of the construction of cl 11 (e). After all, the construction of the 
clause was simple and not in dispute: the date for payment of the retention sums 
hinged about the issuing of a "Certificate of Occupancy". Construing that clause 
required no further analysis. It was only the question of the application of s 12(2)(c) 
which required an answer to the question whether, in making payment contingent on 

30 that event, payment was also made "contingent or dependent on the operation" of 
another contract. Blue J's critical conclusion was (FC [112]): 

40 

3 

4 

The mere fact that the Principal's Project Requirements were to be ascertained from the head 
contract and the mere fact that the head contract provided for Maxcon to construct the building 
in accordance with those requirements and achieve practical completion whereupon a certificate 
of occupancy could be issued did not render release of the retention sum contingent or 
dependent on the operation of the head contract. The retention provisions of the Contract made 
payment of the retention sum contingent on an independent event which was exogenous to both 
the Contract and the head contract. 

Clause 11 (e) and Schedule E item 8 of the Contract did not make the due date for payment of 
the retention sum "contingent or dependent on the operation" of the head contract within the 
meaning of section 12(2)(c) ofthe Act. 

(2004) 61 NSWLR 421. 

(2005) 63 NSWLR 385. 
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12. Putting to one side Blue J's acceptance that the head contract provided in the manner 
he indicated (a matter which arises under the notice of contention), Blue J's essential 
reasoning was to the effect that s 12(2)(c) is not engaged where payment is dependent 
upon an event (which has a separate and exogenous significance apart from another 
contract) merely because another contract may impose obligations which will lead to 
its fulfilment. Since the adjudicator must have reasoned otherwise, the error 
involved, if not wholly consisted in, a misconstruction of s 12(2)(c). Blue J's later 
comment that the adjudicator did not fail to take account of the definition in 
s 12(2)(c) (FC [146]) was not, or should not be taken as, an endorsement of the 

1 0 adjudicator's construction of it; his proposition was simply that the adjudicator 
directed himself to, and did not fail to consider, the relevant provision. 

13. Ultimately, the adjudicator treated a clause which conditioned payment on an event 
which was, on the face of the construction contract, independent from any other 
contract, as requiring the payment claim adjudication to be conducted without regard 
to the retention sum clause. This was a fundamental error involving a misconception 
and miscarriage of the adjudicator's statutory function which was to adjudicate 
having regard to all of the terms of the construction contract save those rendered 
inoperative by the BCISP Act. The error was jurisdictional. 

The notice of contention argument 

20 14. Mr Vadasz now seeks to contend by notice of contention that the adjudicator did not 
err at all. The premise for the contention is that under a head contract the appellant 
was required to procure a certificate of occupancy (VS [ 46.1 ]). It is then submitted 
that although cl 11 (e) tumed on the achieving of the certificate of occupancy, rather 
than upon the appellant's discharge ofthe assumed contractual obligation in the head 
contract, the clause made payment dependent on the operation or performance of the 
head contract (VS [ 46.2]). 

15. The appellant accepts neither the premise, nor the reasoning based upon it. As to the 
premise, Blue J's observation at FC [107] that the appellant accepted below that it 
was obliged to procure a certificate of occupation lacked a proper foundation. It 

30 appears to have been based on the absence of an express submission in the appellant's 
submissions to the adjudicator, combined, perhaps, with Blatch v Archer reasoning. 
However, in circumstances where s 22(2) confined the adjudicator's attention to 
documents and materials before him, such an approach was inappropriate. Further, as 
noted in the appellant's written submissions (AS [36]), Mr Vadasz abandoned a 
foreshadowed notice of contention in the course of the appeal to the Full Court, and 
did not challenge Stanley J' s conclusion at first instance that there was no evidence to 
support a finding as to any obligations under the head contract. 

16. Further, even if the premise were accepted, as Blue J noted, a certificate may be 
obtained by an owner without the involvement of a builder such as the appellant, and 

40 the principal obligation contemplated by the regulations is upon the owner (FC [1 05], 
[111 ]). Accordingly, the certificate was capable of being issued with or without the 
appellant discharging any particular obligations under the head contract. Moreover, 
bearing in mind the way in which s 22(2) confines attention to a limited body of 
relevant material, and the mischief to which s 12 is directed, s 12(2)(c) should be 
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construed as operating upon clauses which ex facie condition payment upon the 
performance or operation of other contracts. If a condition which might, in fact, be 
affected by the performance of other contracts attracts s 12(2)(c), few if any payment 
conditions would survive the operation of the section. Such a drastic interference 
with private and consensually agreed rights should not lightly be inferred. 

Partial quashing and remitter 

17. Mr Vadasz's reliance upon Rule 286(3)(b) as relevant to the power to quash only part 
of the determination is misplaced (VS [ 48]-[ 49]). The powers of the Full Court on 
the appeal against Stanley J's judgment included the ordinary suite of powers 

1 0 available to a Court hearing an appeal by way of rehearing, but the answer to the 
appropriate relief consequential upon relief in the nature of certiorari cannot depend 
upon whether the matter arises in the Full Court or at first instance. 

18. The real question is not one of procedure but one of principle, and it involves a 
consideration of whether on the proper construction of the BCISP Act the 
determination of the adjudicated amount in respect of a payment claim is a single and 
indivisible exercise of power. The question is not what would be convenient or just, 
but rather an identification and characterisation of the power which is the subject of 
the Court's supervisory jurisdiction. In that connection, s 13 of the Acts 
Interpretation Act 1915 (SA) (AlA) is irrelevant (cf. VS [52]). First, it is not 

20 accepted that an adjudication determination is a "statutory or other instrument" within 
the meaning of the AIA5

. Secondly, it announces a rule of construction and an 
approach to interpretation which preserves the operation and effect of an instrument 
apart from an invalid "provision", or in respect of subject matter which does not 
involve invalidity. In short, the section speaks to instruments of a legislative rather 
than adjudicative character. The present discourse is far removed from the operation 
of s 13. 

19. Section 22 of the BCISP Act is not a source of power of the kind referred to in s 3 7 of 
the AlA, or, if it is, the BCISP Act as a whole manifests an intention not to extend to 
a determination of a dispute between parties to a construction contract pursuant to 

30 s 22. 
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A "statutory instrument" is defined ins 4 of the AlA to mean a regulation, rule, by-law or statute 
made under an Act, a proclamation, notice, order or other instrument made by the Governor or a 
Minister, a code or standard made, approved or adopted under an Act or any other instrument of a 
legislative character made or in force under an Act. 


